Edinburgh Napier UNIVERSITY | International College

ASSESSMENT COVER SHEET

Please complete this cover sheet for each assessment submission. For group assessments, please ensure each group member completes and submits a completed individual cover sheet.

STUDENT (REGISTRATION) NUMBER: 40736151

*Please ensure that you have removed your name from your assessment – don't forget to check both the header and the footer. Please **do** include your student number though.*

MODULE NUMBER:SOC09109 2025-6 TR2 001 .

MODULE TITLE:Group project

ASSESSMENT TITLE: PIR

NAME OF MODULE LEADER:Brian Davison..

DATE OF SUBMISSION: 13/02/2026

I declare, except where explicit acknowledgement is made of contributions from other sources*, that this assessment is the result of my own work and has not been submitted for any module or degree programme at Edinburgh Napier University or any other institution. This is in accordance with Edinburgh Napier University's Academic Integrity Regulations.

IMPORTANT**: Contributions from other sources' may include incorrectly cited quotations or Artificial Intelligence (AI) tools, such as ChatGPT or Bard (details of which can be found in the Guidelines for Students on AI & Writing Assistant Tools). ***Please declare here whether you have used such tools in this assessment submission, and to what extent:

(Select one of the two options below)**:**

☒ No, I have not used AI for this submission.

☐ Yes, I have used AI for this submission.

If you have used AI tools in completing this submission please briefly describe in approximately 100 words how you have used these tools:

Click or tap here to enter text.

Contents

Pawbook – A Digital Pet Care Booking system 3

1. **Executive Summary** 3
2. **Purpose and Expected Benefits** 3
   - **2.1 Rationale** 3
   - **2.2 Expected Benefits** 3
3. **Expected Cost and Duration** 4
   - **3.1 Budget** 4
   - **3.2 Timeline and Sprint Structure** 4
4. **Requirements and `Quality-Expectations** 4
   - **4.1 Functional Requirements (MoSCoW)** 5
   - **4.2 Quality-Expectations** 5
5. **Project Team Roles and Responsibilities.** 6
6. **Stakeholder Map** 6
7. **Technical Architecture & Deliverables Map** 7

Appendix A: Initial Follow-Up Items (Risk Register) 7

Appendix B: `Peer-Review 7

This section records the feedback given during peer review. 7

Appendix C: Client Confirmation 8

Pawbook – A Digital Pet Care Booking system

1. Executive Summary

Pawbook is a sophisticated, web-centric platform engineered to consolidate the fragmented UK pet care service market. The project identifies significant gap in professional digital tools for independent service providers (dog walkers, groomers, and sitters) and a lack of centralized booking hubs for pet owners. Managed under the Agile P3.express framework, project will deliver full-stack solution featuring distinct role-based interfaces, robust real-time booking engine and integrated review-based trust system. Over 12-week development cycle, team will focus on high-integrity data management and seamless user experiences. Success is defined by deployment of platform that eliminates scheduling conflicts and provides secure environment for financial transactions and service discovery.

2. Purpose and Expected Benefits

2.1 Rationale

The UK has seen a surge in pet ownership, yet the "booking journey" remains outdated. Most transactions are currently managed via unrecorded phone calls or social media messages, leading to high rates of administrative error and lack of accountability.

2.2 Expected Benefits

- **For Pet Owners:** A "one-stop shop" to discover verified professionals, reducing search time from hours to minutes.
- **For Service Providers:** A digital transformation tool that automates scheduling, reduces "no-shows" via deposit/payment systems and provides professional dashboard to track business growth.

- **For the Development Team:** To apply advanced software engineering principles, including RESTful API design, relational database normalization, and Agile project governance.

3. Expected Cost and Duration

3.1 Budget

Since this is a student project, we have no budget. We'll keep costs down by using the free versions of professional tools

- **Hosting/`Database:** `SQLite for development; `PostgreSQL for production.
- **Frameworks:** React.js(Frontend) and Django/Flask(Backend).
- **Version Control:** GitHub(Private Repository).

3.2 Timeline and Sprint Structure

This project lasts 12 weeks, divided into four 2-week sprints, plus a final phase for testing and writing docs.

- **Sprint 1(Weeks 1-2):** Environment setup, Database ERD design and User Authentication logic.
- **Sprint 2 (Weeks 3-4):** Pet Profile management and Service Listing functionality.
- **Sprint 3 (Weeks 5-6):** The Booking Engine logic and Payment Simulation.
- **Sprint 4 (Weeks 7-8):** Review system, Admin Analytics, and UI Polishing.
- **Final Phase(Weeks 9-12):** Comprehensive QA testing, Peer Reviews, and Final Report assembly.

4. Requirements and Quality-Expectations

We use MoSCoW method to decide which work is important. Team first completes Must-Have tasks so project is successful even if some work is delayed.

4.1 Functional Requirements (MoSCoW)

- **Must Have:** users can create secure accounts with that roles (Owner or Provider).
    - Dynamic booking calendar that reflects real-time availability.
    - Database links between Owners, Pets, and Bookings.
- **Should Have:** * Automatic status updates (Pending, Confirmed, Completed).
    - Search filters based on service type and price.
- **Could Have:** * A "Special Requirements" notes section for medical needs.
    - Dashboard analytics showing total earnings for providers.
- **Won't Have:** * Real-time GPS tracking of walkers or live video feeds of pet stays.

4.2 Quality-Expectations

- **Consistency:** System must maintain "Atomic" transactions meaning if booking is interrupted, database must not be left in a corrupted state.
- **Performance:** UI elements must load within two seconds on standard UK broad-band speed.
- **Usability:** Interface will follow WCAG(Web Content Accessibility Guidelines) so that everyone can use it easily.

5. Project Team Roles and Responsibilities.

Reg No	Member Name	Role	Skills	Responsibilities	Documentation Responsibility
40736151	Usman Rasool	Backend Developer	Python (Django/Flask), SQL, REST APIs	User authentication, database design, booking logic, backend APIs	API documentation, database design
40736966	Huraira Tabassum	Frontend Developer	React, Tailwind CSS, JavaScript	User dashboards, booking UI, reviews UI	UI flow documentation
40737255	Muhammad Nadeem Ashraf	Business Logic Developer	Python, payment workflows, validation	Payment flow, reviews logic, error handling	Payment & review documentation
40736249	Abdul Hanan	System & Documentation Developer	Python, system design, testing	System flow design, admin panel, testing	Full project documentation
40736251	Muhammad Umer	QA & Testing Specialist	Manual & automated testing, UX testing	End-to-end testing, bug tracking, UI feedback	Testing reports & issue logs

6. Stakeholder Map

Identifying stakeholders is very important because it help the team know who is part of project what they need and how to manage their expectations properly.

1. Pet Owners (Primary Stakeholders)
2. Pet Service Providers (Primary Stakeholders)
3. System Administrator (Key Stakeholder)
4. Project Team (Internal Stakeholders)
5. University / Module Team (Academic Stakeholders)
6. Payment Service Providers (External Stakeholders)
7. Future Business Owners / Investors (Secondary Stakeholders).

7. Technical Architecture & Deliverables Map

- **Frontend (Huraira):** Built with React.js for a single-page application experience.
- **Backend (Usman/Nadeem):** A Python-based API server to handle the business logic.
- **Database (Usman):** A Relational Database (SQL) to ensure data integrity between complex entities.
- **Documentation (Abdul Hanan):** Full system flow diagrams and user manuals.
- **QA (Umer):** Automated unit tests and manual cross-browser testing.

Appendix A: Initial Follow-Up Items (Risk Register)

Appendix B: Peer-Review

This section records the feedback given during peer review.

Date of Review: 12 Feb. 2026

Reviewers: Members of internal project team

Key Comments:

1. The team agreed that the payment system should be a "simulation" rather than a real bank integration to avoid legal/security complications in the prototype phase.
2. Agreed that the "Pet Profile" section needs a specific field for "Vaccination Status" to comply with UK boarding standards. **Actions Taken:** Section 4 updated to include Vaccination Status in the "Must Have" requirements.

Appendix C: Client Confirmation

Since this project is student-developed, Usman (Project Manager) has reviewed scope, technical constraints and timelines. By submitting this PIR, Team confirms they have reached a common understanding of project's definition and success criteria.