Member 1: Usman (Project Manager)

Selected Competency: Project Management

Focus: Organizing the team and defining the scope under pressure.

The STARL Narrative

Situation:

At the start of "**Pet Care Booking Platform**" project, our team was faced with significant challenge: we had to define complex, three-role web platform and submit professional Project Initiation Report (PIR) within very tight deadline. As the Project Manager, I noticed that while everyone was talented, there was no clear structure. We had no central place for communication, and the "scope" of what we were building was too vague, which put us at risk of failing our first major milestone (LO1).

Task:

My goal was to implement Agile management framework(P3.express) immediately. I needed to ensure that every team member knew their specific role, that "Must Have" features were prioritized to avoid scope creep and that final 6-page document was submitted before 15:00 deadline on Friday.

Action:

I took ownership of project's coordination. First, I set up dedicated communication channel and shared workspace. I then chaired an emergency initiation meeting where I used the MoSCoW technique to facilitate a discussion on our project requirements. When the team suggested adding complex features like "Live GPS tracking," I stepped in to explain why that would jeopardize our deadline, successfully steering group back to "Must-Have" features like the SQL booking engine. I monitored our progress hourly, checking in with Abdul Hanan on the documentation status and with Huraira on the UI requirements. To ensure quality, I performed a final "Peer Review" of the PIR, checking for professional formatting and academic integrity before giving the final approval for submission.

Result:

Result was high-quality, 6-page PIR submitted two hours before the deadline. By providing clear leadership, I moved the team from a state of confusion to state of focused execution. We achieved clear "Deliverables Map" that every member signed off on, ensuring no one would be working on unnecessary tasks in Sprint 1.

Learning:

I learned that being Project Manager isn't just about giving orders; it’s about "active listening" and knowing when to say "no" to features that aren't feasible. In future, I would set up task board even earlier to give developers more time to review the technical constraints before the report is written.

Appendix:

Team Task Board			
Task ID	**Task Description**	**Assigned To**	**Status**
PB-001	Create Project Initiation Report (PIR)	Abdul Hanan	Done
PB-002	Define MoSCoW Prioritization	**Usman**	Done
PB-003	Risk Register Brainstorming	Muhammad Umer	Done
PB-004	Final Review & PDF Export	**Usman**	Done